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Work Order # 6 (Weekly) Final

Cornell-Dubilier (Removal Action)

OSC: Harkay/Kearns

RM: Joe Galioto

Order #64

Contract: EP-W-04-055

Period Covered: November 8, 2008 through November 18, 2008

Work Planned/Authorized:

1) The on-site hours/site schedule will be Monday through Friday 7 a.m. to 17:30 p.m.
Lunch is from 12:00 to 12:30. Clin items are off rent Saturday, and Sunday pursuant to
the contract.

2) Provide to OSC, proposed written schedule for the implementation of the work
proposed in Daily Work Orders. Update written schedule as proposed work schedules
are approached. Prepare for work as presented in the task order. Dates following
listed activities will dictate schedules for completion of proposed activities.

3) All heavy equipment shall be air discharge compliant for clean off-gas diesel
emissions, as required by EPA guidance.

4) RM shall call in a public utility markout and ensure it is active for the location we are
working in and ensure it is active for the duration of the project.

5) Complete installation of 6’ chain link fencing materials for ~500 feet of fencing along
south border of the site. Fencing installation to be completed on November 13, 2008.

6) Complete chipping of trees and spreading of chips on access roadway. Chipping to be
performed on November 12, 13, and 14.

7) De-mobilize support services on or before November 15, 2008; dumpster, porta-john,
trailer, copier, FAX, printer(s), etc.), and utilities (i.e., electricity, telephone, sufficient
lighting, etc., porch lights, and stairs secured to trailer).

8) Decon Equipment on or before November 15, 2008.

9) De-mobe excavator, bobcat track loader, trailers, wood chipper, and any remaining
equipment on or before November 15, 2008.

10) Obtain roll-off for disposal of PPE and properly dispose of PPE on or before
November 14, 2008.

11) Site activities shall comply with OSHA, state, and local code requirements for daily
safety, until delivery order completion.

* Activities above that have been italicized will be maintained for the duration of the Task
Order. '
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All tasks are to be completed by November 15, 2008.

Equipment Authorized:

-Generator(de-mobe on or before 11-15-08) (1)

-High pressure washer (de-mobe on or before 11-15-08) (1)

-Computer/printer (2) .

-Porta-John (de-mobe on or before 11-15-08) 2)

-Pick-up Truck 2x4 (2) '

- Car (1)

-Office Trailer (10°x44”) (de-mobe on or before 11-15-08) (1)

- Track bobcat with ¥ yard bucket, fork attachments (de-mobe on or before 11-15-08)
-Combination storage/office trailer (8°x30”) (de-mobe on or before 11-15-08) (1)
-Excavator- 200 Komatsu or similar make/specifications w/combination bucket/thumb or
quick connect grapple (demobe 11-15-08) (1)

-Dumpster office waste (de-mobe on or before 11-15-08) (1)

-Dumpster PPE (de-mobe on or before 11-15-08) (1)

-Copier machine (de-mobe on or before 11-15-08) (1)

Personnel Authorized:

Respcnse Manager (1)

Field Clerk (1)

Equipment Operator(1) Working Foreman P/T(1)
Equipment Operator P/T (1) Field Technician (1)

The following Crew members are permitted lodging/per diem for November § through
November 16-

Eric Williams
Ermest Brown
Morris Green
Matt Jaggard

The following Crew members are permitted lodging/per diem for November 8 through
November 18-
Joe Galioto
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Work Order # 5 (Weekly)

Comell-Dubilier {Removal Action)

OS8C: Harkay/Kearns

RM: Joe Galioto

Order #64 o

Contract: EP-W-04-055

Period Covered: November 1, 2008 through November 7, 2008

Work Planncd( Authorized:

1) The on-site hours/site schedule will be Monday through Friday 7 a.m. to 17:30 p.m.
Lunch is from 12:00 to 12:30. Clin items are off rent Saturday, and Sunday pursuant to
the contract.

2) Provide to OSC, proposed written schedule for the implementation of the work
proposed in Daily Work Orders. Update written schedule as proposed work schedules
are approached. Prepare for work as presented in the task order. Dates following
listed activities will dictate schedules for completion of proposed activitiey.

3) All heavy equipment shall be air discharge eomplzard Jor clean off-gas diesel
emissions, as required by EPA guidance.

4) RM shall call in a public utility markout and ensure it is active for the location we are
working in and ensure it is active for the duration.of the project.

5) Provide 6° chain link fencing materials for ~500 feet of fencing to replace fence that
ran along south border of the site. Fencing materials to arrive on site on November 4,
2008,

6) Finish armoring of the peninsula (“a.k.a. thumb area”) in the stream (clcaring,
geotextile cover, and Rip-Rap). Complete all revetment mstallanon by November 6,
2008.

7) Complete chipping of trees and spreading of chipé on access roadway.

8 Maintain support services; dumpster, porta-john, trailer, copier, FAX, printer(s), etc.),
and urilities (i.e., electricity, telephone, sufficient lighting, eic., with security screens
on windows, security bar with lock on doors, porchl zgkfs and steirs secured 1o
trailer).

- 9) Provide FAX, and phone to the command post area.
10) De-mobe Loader, Excavator, and rock box on November 6, 2008.

11) Site activities shall comply with OSHA state, and local code requirements far daily
safery, until delivery order completion.

* Activities above that have been italicized will be maintained for the duration of the Task
Order.
1of2
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All tasks are to be completed by November 26, 2008.

Equipment Authorized:

-Generator

~Computer/printer (2)

-Porta-John 2)

-Pick-up Truck 2x4  (2)

- Car (1) .

~Office Trailer (10°x44%) ¢))

- track bobcat with % yard bucket, fork attachments, and auger
-Combination storage/oihcc trailer (8'x30%) (1)

-Excavator- 200 Komatsu or similar make/specifications w/combmauon buckct/’thumb or
quick connect grapple (demobe 11-6-08) (1)

-3 yard rubber tire loader  (demobe 11-6-08) (1)
-Dumpster (1)

~Copier machine (1)

- Rncl\ box 9-yard (dcmobc 11-6-08) (1)

Personnel Authorized:

Response Manager (1)

Field Clerk (1) '

Equipment Operator(1) Working Foreman P/T(1)
EQuipment Operator P/T (1) Field Technician (1)

The following Crew members are permitted Iodgmg/pcr diem for November 1 through
November 7-

Joe Galioto
Eric Williams
Ernest Brown
Morris Green
Matt Jaggard
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Work Qrder # 4 (Weekly)

Cornell-Dubilier (Removal Action)

OSC: Harkay/Kcarmns

RM: Joe Galioto

Order #64

Contract: EP-W-04-055

Period Covered: October 25, 2008 through October 31, 2008

Work Planned/Authorized

1) The on-site hours/site schedule will be Monday through Friday 7 a.m. to 17:30 p.m.
Lunch is from 12:00 to 12:30. Clin items are off rent Saturday, and Sunday pursuant to
the contract,

2) Provide 1o OSC, proposed written schedule for the implementation of the work
proposed in Daily Work Orders. Update written schedule as proposed work.ychedules
are approached. Prepare for work as presented in the task order. Dates follawing
listed activities will dictate schedules for compietion of propoesed activities.

3) All heavy equipment shall be air discharge compliant for clean off-gas diese!
emissions, as required by EPA guidance.

4) RM shall call in a public utility markout and ensure it is active for the location we
are working in and ensure it is active for the duration of the project.

s ;?mus NE A
Performa-procuroment
on Ocmbi 27, 2008.

. e

6) Pcrfurm-progemcm-aﬁ‘ chain link fencing materials for ~500 feet of fencng to
replace fence that ran along south border of the site. Fencing materials to arrive on site
on or about Octaber 31, 2008.

X127 diameter wood-chipper. Wood-chipiper to arrive on site

7) Continue armoring of banks of the site (clearing, geotextile cover, and Rip-Rap).

s Vegetation will be cleared from the banks of the Bound Brook in the area of the three
culverts and on the southern bank of the facility property along the edge of the
wetlands area, Larger diameter trees will remain. Approximately 20,000 fi* of area
will be cleared of vegetation.

» Geotextile fabric will be installed over the soil in the cleared area to prevent crosion,

¢ Rip-rap will be installed over the geotextile fabric to armor the banks of the 13ound
Brook and to secure the geotextile fabric.

All cleared vegetation will be stockpiled on site. Chipping and spresding of the material'on
the ternporary roadways will be performed the week of 10/27/08.
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8) Maintain support services; dumpster, porta-john, trailer, copier, FAX, printer(s). etc.),
and utilities (1.c., electricity, telephone, sufficient lighting, etc., with security screens
on windows, secwrity bar with lock on doors, porch Lights, andsta:rs secured 1o

trailer).

9} Provide FAX, and phone to the command post area.

10) Provide 6" D-50 Rip-Rap. Anticipate total coverage of up to ~20,000 £, Sveficient
Rip-Rap & geotextile should be available on site as an attempt shall be made to cover
arcas that have been cleared with the geotextile and Rip-Rap by the end of each day.

11) Site activities shall comply with OSHA, state, and local code requirements for daily
safety, unsil delivery order completion. :

*Ammmmmbmwuﬂ&mmdﬁrtudmn of the Task
Order.

Al tasks are o be completed by November 26, 2008.

Equipment Authorized:

-Generator

-Computer/printer (2) -

-Porta-John (2)

-Pick-up Truck 2x4 (2)

-Car (1)

-Office Trailer (107x44%) (1

~Combination storage/office trailer (8°x30")(1)
-Excavator- 209 Komatsu or similar makdzpecxﬁcanons w!combmatxon bucket/thumo or

quick connect grapple (on-site morning of 10/14) ¢S

=3 yard rubber tirc (on-site moming of 10/14) ¢}

-Dumpster (1)

~Copier machine (1)

- Rock box 9-yard(1)

Personne] Authorized:

Response Manager (1)

Field Clerk (1) |

Equipment Operator(1) Working Foreman P/T(1)
Equipment Operator P/T (1) Field Technician (1) '

AMENDMENTS #
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Work Order # 4 (Weekly)

Cornell-Dubilier (Removal Action)

OS8C: Harkay/Kearns

RM: Joe Galioto

Onder #64

Contract: EP-W-04-055

Period Covered: October 25, 2008 through October 31, 2008

Work Planned/Authorized

1) The on-site hours/site schedule will be Monday through Friday 7 a.m. to 17:30 p.m.
Lunch is from 12:00 to 12:30. Clin items are off rent Saturday, and Sunday pursuant to
the contract,

2) Provide 10 OSC, proposed written schedule for the implementation of the work
proposed in Daily Work Orders. Update written schedule as proposed work schedules
are approached. Prepare for work as presented in the task order. Dates following
listed activities will dictate schedules for completion of proposed activities.

3) Ail heavy equipment shall be air discharge compliant for clean off-gas diese!
emissions, as required by EPA guidance.

4) RM shall callin a public utifity markout and ensure it is active for the location we
are working in and ensure it is active for the duration of the project.

‘?m S a
) Perform-procurament
on October 27, 2008,

8) Bcﬁamp%‘gmﬁﬁ‘ chain link fencing matérials for ~500 feet of fcnmng te

replace fence that ran along south border of the site, Fencing materials to arrive on site
on or about October 31, 2008. .

127 diameter wood-~chipper. Wood-chipper to arrive: on site

7) Continue armoring of banks of the site (clearing, geotextile cover, and Rip-Rap).

»  Vegetation will be cleared from the banks of the Bound Brook in the arez of the three
culverts and on the southern bapk of the ﬁmhty property along the edge of the
wetlands area. Larger diameter trees will remain. Approximately 20,000 fi* of area
will be cleared of vegetation.

& Geotextile fabric will be installed over the soil in the cleared area to prevent srosion,

o Rip-rap will be installed over the geotextile fabric to armor the banks of the 3ound
Brook and 1o secure the geotextile fabnc

All cleared vegetation will be stoekpiled on site. Chxppmg and spreading of the material on
the temporary roadways will be performed the week of 10/27/08.
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8) Maintain support services; dumpster, porta-john, trailer, copier, FAX, printer(s). ete.),
and utilities (i.c., electricity, telephone, sufficient lighting, etc., with security screens
on windows, security bar with lock on doors, porch Lights, :md stairs secured 10

trailer).

9) Provide FAX, and phone to the command post area.

10) Provide 6" D-50 Rip-Rap. Anticipate total coverage of up to ~20,000 £ Susficient
Rip-Rap & geotextile should be available on site a5 an attempt shall be made to cover
areas that have been cleared with the geotextile and Rip-Rap by the end of each day.

11) Sire activities shail comply with OSHA, state, and local code requirements for daily
safety, uniil delivery order completion.

* Activities above that have been imthzed will be maintained  for the duration of ﬂze Task
Order.

Al tasks are 16 be completed by November 26, 2008,

Equipment Authorized:
-Generator

-Computer/printer (2) -

-Porta-John 2

-Pick-up Truck 2x4  (2)

-Car (1)

-Office Trailer (10°x44") ¢}

~Combination storage/office trailer (8°x30% (1)
-Excavator- 200 Komatsu or similar make/specifications wlcombmatxon bucket/thumb or
quick connect grapple (on-site momning of 10/14) (1)
«3 yard rubber tire (on-site moming of 10/1 4) m
-Dumpster (1)

~Copier machine (1)

- Rock box 9-yard(1)

Personnel Authorized:

Response Manager (1)

Field Clerk (1)

Equipment Operator(1) Working Foreman P/T(1)
Equipment Operator P/T (1) Field Techniciap (1) '

AMENDMENTS #
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Work Order # 4 (Weekly)

Cornell-Dubilier (Removal Action)

OSC: Harkay/Kearns

RM: Joe Galioto

Order #64

Contract: EP-W-04-055

Period Covered: October 25, 2008 through October 31, 2008

Work Planned/Authorized

1) The on-site hours/site schedule will be Monday through Friday 7 a.m. to 17:30 p.m.
Lunch is from 12:00 to 12:30. Clin items are off rent Saturday, and Sunday pursuant to
the contract.

2) Provide to OSC, proposed written schedule for the implementation of the work
proposed in Daily Work Orders. Update written schedule as proposed work schedules
are approached. Prepare for work as presented in the task order. Dates following
listed activities will dictate schedules for completion of proposed activities.

3) All heavy equipment shall be air discharge compliant for clean off-gas diesel
emissions, as required by EPA guidance.

4) RM shall call in a public utility markout and ensure it is active for the location we
are working in and ensure it is active for the duration of the project.

5)/\;-)? LSO C,\w\, opot_ (o~b S e/& @\'\/\{)OW\{’\-—

October 27, 2008. o , \ z
el S 07 cfadol T Bousi

6) Perform procurement of fencing materials for ~500 feet of fencing to replace fence
that ran along south border of the site. Fencing materials to arrive on site on or about
October 31, 2008.

7) Continue armoring of banks of the site (clearing, geotextile cover, and Rip-Rap).

e Vegetation will be cleared from the banks of the Bound Brook in the area of the three
culverts and on the southern bank of the facility property along the edge of the
wetlands area. Larger diameter trees will remain. Approximately 20,000 ft of area
will be cleared of vegetation.

e Geotextile fabric will be installed over the soil in the cleared area to prevent erosion.

e Rip-rap will be installed over the geotextile fabric to armor the banks of the Bound
Brook and to secure the geotextile fabric.

All cleared vegetation will be stockpiled on site. Chipping and spreading of the material on
the temporary roadways will be performed at-a-later-date- -‘;Nm, .~

NN I (}L{ /> / 2.7 / >
\
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8) Maintain support services; dumpster, porta-john, trailer, copier, FAX, printer(s), etc.),
and utilities (i.e., electricity, telephone, sufficient lighting, etc., with security screens
on windows, security bar with lock on doors, porch lights, and stairs secured to
trailer).

9) Provide FAX, and phone to the command post area.

10) Provide 6” D-50 Rip-Rap. Anticipate total coverage of up to ~20,000 ft*. Sufficient
Rip-Rap & geotextile should be available on site as an attempt shall be made to cover
areas that have been cleared with the geotextile and Rip-Rap by the end of each day.

11) Site activities shall comply with OSHA, state, and local code requirements for dazly
safety, until delivery order completion. ‘

* Activities above that have been italicized will be maintained for the duration of the Task
Order.

All tasks are to be completed by November 26, 2008.

Equipment Authorized:

-Generator

-Computer/printer (2)

-Porta-John 2)

-Pick-up Truck 2x4 (2)

- Car (1)

-Office Trailer (10°x44°) @)

-Combination storage/office trailer (8°x30”) (1)
-Excavator- 200 Komatsu or similar make/specifications w/combination bucket/thumb or
quick connect grapple (on-site morning of 10/14) €))
-3 yard rubber tire (on-site morning of 10/14) €))
-Dumpster (1)

-Copier machine (1)

- Rock box 9-yard(1)

Personnel Authorized: : Dﬁ\n
Response Manager (1) '

Field Clerk (1) : Drak ¥ Wark Orde,

Equipment Operator(1) Working Foreman P/T(1)
Equipment Operator P/T (1) Field Technician (1)

: %’)/ (o/(\(n 'Do\b:lf(/.
p‘ﬁ“f"‘- /ev‘qew’.

Yk Dan
NN

OSC RM

AMENDMENTS
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Work Order # 3 (Weekly)

Cornell-Dubilier (Removal Action)

OSC: Harkay/Kearns

RM: Joe Galioto

Order #64

Contract: EP-W-04-055

Period Covered: October 18, 2008 through October 24, 2008

Work Planned/Authorized

1)

2)

3)

4)

6)

7)

The on-site hours/site schedule will be Monday through Friday 7 a.m. to 17:30 p.m.
Lunch is from 12:00 to 12:30. Clin items are off rent Saturday, and Sunday pursuant to
the contract.

‘Provide ro OSC, proposed written schedule for the implementation of the work

proposed in Daily Work Orders. Update written schedule as proposed work schedules
are approached. Prepare for work as presented in the task order. Dates following
listed activities will dictate schedules for completion of proposed activities.

Hard copies of Revised Work Plan and HASP to be provided to OSC by October 22,
2008.

All heavy equipment shall be air discharge compliant for clean off-gas diesel
emissions, as required by EPA guidance.

RM shall call in a public utility markout and ensure it is active for the location we
are working in and ensure it is active for the duration of the project.

Finalize the DBA wage Worksheet (Attachment No. 3 in contract) for operator and
laborer. '

FCA to mobilize to site on October 20, 2008 for support of ongoing removal action.

Contractor to perform removal of debris located immediately upstream of culverts.
Please ensure the following;

No trees are disturbed in the riparian zone to provide access to the obstruction.
The machinery is situated outside the stream; )

No fill material or accumulated sediment is removed from the waterway.
Minimize disturbances in the stream.

Removal of debris to be completed by October 24, 2008.

9)

Continue armoring of banks of the site (clearing, geotextile cover, and Rip-Rap).

Vegetation will be cleared from the banks of the Bound Brook in the area of the three
culverts and on the southern bank of the facility property along the edge of the
wetlands area. Larger diameter trees will remain. Approximately 20,000 ft* of area
will be cleared of vegetation.
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¢ Geotextile fabric will be installed over the soil in the cleared area to prevent erosion.

» Rip-rap will be installed over the geotextile fabric to armor the banks of the Bound
Brook and to secure the geotextile fabric.

. Rip-rap to be installed at a width of 4 feet on the inside of the existing fencing as
indicated by OSC along the South bank of the site.

All cleared vegetation will be stockpiled on site. Chipping and spreading of the material on
the temporary roadways will be performed at a later date.

10) Maintain support services, dumpster, porta-john, trailer, copier, FAX, printer(s), etc.),
and utilities (i.e., electricity, telephone, sufficient lighting, etc., with security screens
on windows, security bar with lock on doors, porch lights, and stairs secured to
trailer).

11) Provide FAX, and phone to the command post area.

12) Provide Storage trailer (8 'x30 combination storage/office trailer) with front office
with two entry doors for storage of materials/equipment and with a roll-back for crew
break room.

13) Provide Rip-Rap for wetland area and revetment areas. Anticipate total coverage of up
to ~20,000 ft*. Sufficient Rip-Rap & geotextile should be available on site as an
attempt shall be made to cover areas that have been cleared with the geotextile and
Rip-rap by the end of the day.

14) Site activities shall comply with OSHA, state, and local code requirements for daily
safety, until delivery order completion.

* Activities above that have been italicized will be maintained for the duration of the Task
Order.

All tasks are to be completed by November 26, 2008.

Equipment Authorized:
- Extension Ladder

-Generator
-Computer/printer (1)
-Porta-John (2)
-Pick-up Truck 2x4  (2)
- Car (1)

-Office Trailer (10°x44") (1)
-Combination storage/office trailer (8'x307) (1)
-Excavator- 200 Komatsu or similar make/specifications w/combination bucket/thumb or

quick connect grapple (on-site morning of 10/14) (D
-3 yard rubber tire (on-site morning of 10/14) (D
-Dumpster (1)

-Copier machine (1)
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- Rock box 9-yard(1)

Personnel Authorized:

Response Manager (1)

Field Clerk (1)

Equipment Operator(1) Working Foreman P/T(1)
Equipment Operator P/T (1) Field Technician (1)

AMENDMENTS #
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Work Order # 3 (Weekly)

Cornell-Dubilier (Removal Action)

OSC: Harkay/Kearns

RM: Joe Galioto

Order #64

Contract: EP-W-04-055

Period Covered: October 18, 2008 through October 24, 2008

Worl Planned/Authorized

1)

2)

3)
9)
5)
6)

7)
8)

The on-site hours/site schedule will be Monday through Friday 7 a.m. to 17:30 p.m.
Lunch is from 12:00 to 12:30. Clin items are off rent Saturday, and Sunday pursuant to
the contract. ‘

Provide 1o OSC, proposed written schedule for the implementation of the work
proposed in Daily Work Orders. Update written schedule as proposed work schedules
are approached. Prepare for work as presented in the task order. Dates following
listed activities will dictate schedules for completion of proposed activities.

Hard copies of Revised Work Plan and HASP to be provided to OSC by October 22,
2008.

All heavy equipment shall be air discharge compliant for clean off-gas diesel
emissions, as required by EPA guidance.

RM shall call in a public utility markout and ensure it is active for the location we
are working in and ensure it is active for the duration of the project.

Finalize the DBA wage Worksheet (Attachment No. 3 in contract) for operator and
laborer.

FCA to mobilize to site on October 20, 2008 for support of ongoing removal action.

Contractor to perform removal of debris located immediately upstream of culverts.
Please ensure the following;

No trees are disturbed in the riparian zone to provide access to the obstruction.
The machinery 1s situated outside the stream; .

No fill material or accumulated sediment is removed from the waterway.
Minimize disturbances in the stream.

Removal of debris to be completed by October 24, 2008.

9)

Continue armoring of banks of the site (clearing, geotextile cover, and Rip-Rap).

Vegetation will be cleared from the banks of the Bound Brook in the area of the three
culverts and on the southern bank of the facility property along the edge of the
wetlands area. Larger diameter trees will remain. Approximately 20,000 ft* of area
will be cleared of vegetation.
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¢ Geotextile fabric will be installed over the soil in the cleared area to prevent erosion.

e Rip-rap will be installed over the geotextile fabric to armor the banks of the Bound
Brook and to secure the geotextile fabric.

¢ Rip-rap to be installed at a width of 4 feet on the inside of the existing fencing as
indicated by OSC along the South bank of the site.

All cleared vegetation will be stockpiled on site. Chipping and spreading of the material on
the temporary roadways will be performed at a later date.

10) Maintain support services, dumpster, porta-john, trailer, copier, FAX, printer(s), etc.),
and utilities (i.e., electricity, telephone, sufficient lighting, etc., with security screens
on windows, security bar with lock on doors, porch lights, and stairs secured to
trailer).

11) Provide FAX, and phone to the command post area.

12) Provide Storage trailer (8°x30 combination storage/office trailer) with front office
with two entry doors for storage of materials/equipment and with a roll-back for crew
break room.

13) Provide Rip-Rap for wetland area and revetment areas. Anticipate total coverage of up
to ~20,000 ft*. Sufficient Rip-Rap & geotextile should be available on site as an
attempt shall be made to cover areas that have been cleared with the geotextile and
Rip-rap by the end of the day.

14) Site activities shall comply with OSHA, state, and local code requirements for daily
safety, until delivery order completion.

* Activities above that have been italicized will be maintained for the duration of the Task
Order.

All tasks are to be completed by November 26, 2008.

Equipment Authorized:

- Extension Ladder

-Generator

-Computer/printer (1)

-Porta-John (2)

-Pick-up Truck 2x4  (2)

- Car (1)

-Office Trailer (10°x44”) (N

-Combination storage/office trailer (8°x30°) (1)
-Excavator- 200 Komatsu or similar make/specifications w/combination bucket/thumb or
quick connect grapple (on-site morning of 10/14) (D
-3 yard rubber tire (on-site morning of 10/14) (D
-Dumpster (1)

-Copier machine (1)
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- Rock box 9-yard(1)

Personnel Authorized:

Response Manager (1)
Field Clerk (1) '
Equipment Operator(1) Working Foreman P/T(1)
Equipment Operator P/T (1) Field Technician (1)
AMENDMENTS #
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Work Order # 2 (Weekly)

Cornell-Dubilier (Removal Action)

OSC: Harkay/Kearns

RM: Joe Galioto

Order #64

Contract: EP-W-04-055

Period Covered: October 11, 2008 through October 17, 2008

Work Planned/Authorized

1) The on-site hours/site schedule will be Monddy through Friday 7 a.m. to 3:30 p.m. Lunch is
from 12:00 to 12:30. Clin items are off rent Saturday, and Sunday pursuant to the
contract.

2) Provide OSC with name and contact information of FCA assigned to the site.

3) Provide to OSC, proposed written schedule for the implementation of the work proposed in
Daily Work Orders. Update written schedule as proposed work schedules are approached.
Prepare for work as presented in the task order. Dates following listed activities will dictate
schedules for completion of proposed activities.

4) Work Plan, and HASP were to be provided to OSC on or before October 10, 2008. Perform
revisions to Work Plan, and Health and Safety Plan (“HASP”), as directed by OSC.

5) Provide at the completion of each day's activities, a daily summary report describing all
activities performed by the contractor.

Offsite hours are authorized as follows;

¢ Industrial Hygienist, (HASP revisions- 4 hours)

* Engineer, (Rock specifications for stream revetment-8 hours)
e FCA, (Procurements, daily 1900’s- 40 hours)

6) All heavy equipment shall be air discharge compliant for clean off-gas diesel emissions, as
required by EPA guidance.

7)  Provide off-site hour reports by COB Friday of each week.

&) RM shall call in a public utility markout and ensure it is active for the location we are
working in and ensure it is active for the duration of the project.

9) Contractor to finalize the DBA wage Worksheet (Attachment No. 3 in contract) for operator,
laborer and working Foreman. Then contractor will forward the revised Worksheet to the
OSC and contracting officer by COB Monday October 13, 2008.

10) RM, Equipment Operator, Working Foreman, and Field Technician to mobilize to site on
October 13, 2008 for receipt of equipment, materials, and set-up of support zone.

11) Contractor to perform removal of debris located immediately upstream of culverts. Please
ensure the following;

e No trees are disturbed in the riparian zone to provide access to the obstruction.

o The machinery is situated outside the stream;
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e No fill material or accumulated sediment is removed from the waterway.
e Minimize disturbances in the stream.

12) Site work consisting of interim armoring of banks of the site (clearing, geotextile cover, and
Rip-Rap) to begin on October 14, 2008. Work to begin upstream in the wetlands area.

e Vegetation will be cleared from the banks of the Bound Brook in the area of the three
culverts and on the southern bank of the facility property along the edge of the
wetlands area. Larger diameter trees selected by OSC will remain. Approximately
15,000 to 20,000 ft” of area will be cleared of vegetation.

o Geotextile fabric will be installed over the soil in the cleared area to prevent erosion.

e Rip-rap will be installed over the geotextile fabric to armor the banks of the Bound
Brook and to secure the geotextile fabric.

All cleared vegetation will be stockpiled on site. Chipping and spreading of the material on
the temporary roadways will be performed the week of October 20.

13) Provide Office Trailer (10°x44°). Trailer will be installed on pavement near existing electrical
breaker panel (outside Sevenson support center). Trailer will be installed at the location as
directed by OSC. ET to be onsite to receive the trailer and approve set-up. Trailer to be
installed onsite by October 14, 2008.

14) Provide mobilization and maintain support services; dumpster, porta-john, trailer, copier,
FAX, printer(s), etc.), and utilities (i.e., electricity, telephone, sufficient lighting, etc., with
security screens on windows, security bar with lock on doors, porch lights, and stairs secured
to trailer).

15) Provide FAX, and phone to the command post area.

16) Provide Storage trailer (8°x30’combination storage/office trailer) with front office with two
entry doors for storage of materials/equipment and with a roll-back for crew break room.
Combination trailer to be delivered to the site on or before October 14, 2008. ET to be onsite
to receive the trailer and approve set-up.

17) Provide Rip-Rap for wetland area and revetment areas. Anticipate total coverage of up to
~20,000 ft*. Sufficient Rip-Rap & geotextile should be available on site by October 15, 2008
as an attempt shall be made to cover areas that have been cleared with the geotextile and Rip-
rap by the end of the day. Also obtain quarry dust & 80 mil poly sufficient for set-up of
staging area for Rip-Rap.

18) Provide purchase of geotextile fabric with the following specifications; Fabric should be non-
woven polypropylene, be resistant to ultraviolet degradation and to biological and chemical
environments normally found in soils typically used under Rip-Rap for erosion control. In
addition, the geotextile should meet the following specifications (ASTM methods);

i. a grab tensile strength of ~380 Ibs.,
ii. puncture strength of ~240 Ibs,
Apparent Opening Size 100 US Standard Sieve

Sufficient Rip-Rap & geotextile should be available on site by October 15, 2008.
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19) Site activities shall comply with OSHA, state, and local code requirements for daily safety,
until delivery order completion,

* Activities above that have been italicized will be maintained for the duration of the Task

Ovrder.

All tasks are to be completed by November 26, 2008.

Equipment Authorized:

-Computer/printer (1)
-Porta-John (2)
-Pick-up Truck 2x4 (2)
-Office Trailer (10°x447)

(1

-Combination storage/office trailer (8°x30°) (1)
-Excavator- 200 Komatsu or similar make/specifications w/combination bucket/thumb or qunck
connect grappel(on-site mommg of 10/14) H
-3 yard rubber tire (on-site morning of 10/14) (1)

-Dumpster (1)
-Copier machine (1)

Personnel Authorized:
Response Manager (1)

Civil Engineer P/T(1)

Industrial Hygienist P/T (1) Field Clerk (1)

Equipment Operator(1)
Field Technician (1)

AMENDMENTS #

Working Foreman (1)
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Work Order # 1 (Weekly)

Cornell-Dubilier (Removal Action)

OSC: Harkay/Kearns

RM: Joe Galioto

Order #64

Contract: EP-W-04-055

Period Covered: October 3, 2008 through October 10, 2008

Work Planned/Authorized

1)

2)

3)

4

J)

6)

7)

8)

9)

The on-site hours/site schedule will be Monday through Friday 7 am. to 3:30 p.m.
Lunch is from 12:00 to 12:30. Clin items are off rent Saturday, and Sunday
pursuant to the contract.

Provide OSC with name and contact information of FCA assigned to the site.

Provide to OSC, proposed written schedule for the implementation of the work proposed
in Daily Work Orders. Update written schedule as proposed work schedules are
approached. Prepare for work as presented in the task order. Dates following listed
activities will dictate schedules for completion of proposed activities.

Provide Work Plan, and Health and Safety Plan (“HASP”), to address tasks as specified
in the delivery order statement of work. Modify as directed by OSC. Draft Work Plan,
CAMP and HASP to be provided to OSC on or before October 10, 2008.

Provide at the completion of each day's activities, a daily summary report describing all
activities performed by the contractor.

Offsite hours are authorized as follows;
* Response Manager, 15 hours (preparation)
Industrial Hygienist, (HASP 8 hours)
Engineer, (8 hours Rock specifications for stream revetment)
FCA, (Procurements 40 hours)

All heavy equipment shall be air discharge compliant for clean off-gas diesel emissions,
as required by EPA guidance.

Provide off-site hour reports by COB Friday of each week.

Some portion of the planned work will require the contractor to provide construction
labor covered by a General Wage Determination issued under the Davis Bacon Act
(“DBA™) (i.e. soil excavation and construction of revetment). Contractor shall prepare
the DBA wage Worksheet (Attachment No. 3 in contract) for operator, laborer and
working Forman. Then contractor will forward the revised Worksheet to the OSC and
contracting officer by Wednesday October 8, 2008.
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10) Response Manager and Equipment Operator shall meet with OSC onsite October 8,
2008 to discuss the planned removal action and support zone set-up. RM to bring
spray paint/ribbon for marking trees to remain & trees that will be removed. Review
status of the fencing located along the southeast perimeter of the site and estimate what
repairs are needed. As indicated on the Draft map, an area of approximately 20,000
square feet (“ft*”) is planned to be armored. Site clearing, geotextile placement and
installation/covering of designated area with Rip-Rap. A Map that details the site and
the area planned to be armored is included as Attachment I of this Work Order.

11) Site work (clearing, geotextile cover, and Rip-Rap) to begin on October 14, 2008. Work
to begin upstream in the wetlands area.

12) Provide Office Trailer (12°x40°). Trailer will be installed on pavement near existing
electrical breaker panel (outside Sevenson support center). Trailer will be installed at the
location as directed by OSC. ET to be onsite to receive the trailer and approve set-up.
Trailer to be installed onsite by October 17, 2008.

13) Provide mobilization and maintain support services; dumpster, porta-john, trailer, copier,
FAX, printer(s), etc.), and utilities (i.e., electricity, telephone, sufficient lighting, etc.,
with security screens on windows, security bar with lock on doors, porch lights, and stairs
secured to trailer).

14) Provide FAX, internet service, and phone to the command post area .

15) Provide Storage trailer (8°x30’combination storage/office trailer) with front office with
two entry doors for storage of materials/equipment ang with a roll-back for crew break
room. Combination trailer to be delivered to the site on or before October 14, 2008. ET
to be onsite to receive the trailer and approve set-up.

16) Provide Rip-Rap for wetland area and revetment areas. Anticipate total coverage of up to
~20,000 ft". Sufficient Rip-Rap & geotextile should be available on site by October 14,
2008 as areas that have been cleared must be covered with the geotextile and Rip-rap by
the end of the day.

17) Provide purchase of geotextile fabric with the following specifications; Fabric should be
non-woven polypropylene, be resistant to ultraviolet degradation and to biological and
chemical environments normally found in soils typically used under Rip-Rap for erosion
control. In addition, the geotextile should meet the following specifications (ASTM
methods);

i. a grab tensile strength of ~380 Ibs.,
ii. puncture strength of ~240 lbs,
Apparent Opening Size 100 US Standard Sieve

Sufficient Rip-Rap & geotextile should be available on site by October 15, 2008 as areas
that have been cleared must be covered with the geotextile and Rip-rap by the end of the
day.

18) Site activities shall comply with OSHA, state, and local code requirements for daily
safety, until delivery order completion.

* Activities above that have been italicized will be maintained for the duration of the
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Task Order.

We expect this task to be completed by no later than the end of November.

Equipment Authorized:

Computer/printer (1)

Porta-John (D)

Pick-up Truck (4/whl) (1)

Office Trailer (12°x40°) H

Combination storage/office trailer (8°x30°) (1)

Excavator (on-site morning of 10/14) 75,000 1b. (1)

Front end loader 3 yard bucket rubber tire (on-site morning of 10/14)
Dumpster (1)

Personnel Authorized:
Response Manager (1)
Civil Engineer (1)
Industrial Hygienist (1)
Field Clerk (1)
Equipment Operator(1)

(1

o Plane

0OSC

~

Comments:
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Work Order # 1 (Weekly)

Cornell Dubilier (Removal Action)

OSC: Harkay/Kearns

RM: Joe Galioto

Order #64

Contract: EP-W-04-055 _

Period Covered: October 3, 2008 through October 10, 2008

Work Planned/Authorized

0

2)

3)

4

5)

6)

7)

8)

9)

the on-site hours/site schedule will be Monday through Friday 7 a.m. to 3:30 p.m.
Lunch is from 12:00 to 12:30. Clin items are off rent Saturday, and Sunday

pursuant to the contract.

Provide OSC with name and contact information of FCA assigned to the site.

Provide to OSC, proposed written schedule for the implementation of the work proposed
in Daily Work Orders. Update written schedule as proposed work schedules are
approached. Prepare for work as presented in the task order. Dates following listed
activities will dictate schedules for completion of proposed activities.

Provide Work Plan, and Health and Safety Plan (“HASP”), to address tasks as specified
in the delivery order statement of work. Modify as directed by OSC. Draft Work Plan,
CAMP and HASP to be provided to OSC on or before October 10, 2008.

Provide at the completion of each day’s activities, a daily summary report describing all
setivities performed by the contractor.

Offsite hours are authorized as follows;
* Responsc Manager, 15 hours (preparation)
Industrial Hygienist, (HASP 8 hours)
Engineer, (8 hours Rock specifications for stream revetment)
FCA, (Procurements 40 hours)

Al heavy equipment shall be air discharge compliant for clean off-gas diesel emissions,
us required by EPA guidance.

Provide off-site hour reports by COB Friday of each week.

Some portion of the planned work will require the contractor to provide construction
labor covered by a General Wage Determination issued under the Davis Bacon Act
(“DBA”) (i.e. soil excavation and construction of revetment). Contractor shall prepare
the DBA wage Worksheet (Attachment No. 3 in contract) for operator, laborer and
working Forman. Then contractor will forward the revised Worksheet to the OSC and
contracting officer by Wednesday October 8, 2008.

1 of3



10) Response Manager and Equipment Operator shall meet with OSC onsite October 8,
2008 to discuss the planned removal action and support zone set-up. RM to bring
spray paint/ribbon for marking trees to remain & trees that will be removed. Review
status of the fencing located along the southeast perimeter of the site and estimate what
repairs are needed. As indicated on the Draft map, an area of approximately 20,000

sqquare feet (“ft*”) is planned to be armored. Site clearing, geotextile placement and
installation/covering of designated area with Rip-Rap. A Map that details the site and
the area planned to be armored is included as Attachment [ of this Work Order.

11) Bite work (clearing, geotextile cover, and Rip-Rap) to begin on October 14, 2008. Work
fo begin upstream in the wetlands area.

12) Provide Office Trailer (12°x40°). Trailer will be installed on pavement near existing
ciectrical breaker panel (outside Sevenson support center). Trailer will be installed at the
location as directed by OSC. ET to be onsite to receive the trailer and approve set-up.
‘[railer to be installed onsite by October 17, 2008.

13) Provide mobilization and maintain support services; dumpster, porta-john, trailer, copier,
FAX, printer(s), etc.), and utilities (i.e., electricity, telephone, sufficient lighting, etc.,
with security screens on windows, security bar with lock on doors, porch lights, and stairs
secured to trailer).

14) Frovide FAX, internet service, and phone to the command post area .

15) Provide Storage trailer (8°x30’combination storage/office trailer) with front office with
1wo entry doors for storage of materials/equipment and with a roll-back for crew break
room, Combination trailer to be delivered to the site on or before October 14, 2008. ET
10 be onsite to receive the trailer and approve set-up.

16) Provide Rip-Rap for wetland area and revetment areas. Anticipate total coverage of up to
+-20,000 ft°. Sufficient Rip-Rap & geotextile should be available on site by October 14,
2008 as areas that have been cleared must be covered with the geotextile and Rip-rap by
the end of the day.

17) Provide purchase of geotextile fabric with the following specifications; Fabric should be
non-woven polypropylene, be resistant to ultraviolet degradation and to biological and
chemical environments normally found in soils typically used under Rip-Rap for erosion
control. In addition, the geotextile should meet the following specifications (ASTM
methods),

i. a grab tensile strength of ~380 Ibs.,
ii. puncture strength of ~240 lbs,
Apparent Opening Size 100 US Standard Sieve

Sufficient Rip-Rap & geotextile should be available on site by October 15, 2008 as areas
that have been cleared must be covered with the geotextile and Rip-rap by the end of the
Jday.

18) Site activities shall comply with OSHA, state, and local code requirements for daily
safety, until delivery order completion.

* Activities above that have been italicized will be maintained for the duration of the
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Task Order.

We expect this task to be completed by no later than the end of November.

Equipment Authorized:

Computer/printer (1)

Porta-John (1)

Pick-up T'ruck (4/whl) D

Oftice Trailer (12°x407%) nH

Combination storage/office trailer (8’°x30°) (1)

Excavator (on-site morning of 10/14) 75,000 1b. (1)

Front end loader 3 yard bucket rubber tire (on-site morning of 10/14)
Dumpster (1)

Personnel Authorized:
Response Manager (1)
Civil Engineer (1)
Indusirial Hygienist (1)
Field Clerk (1)
Equipment Operator(1)

(1

gommo)dmw

OSC

~

Comments:
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